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Trails

Program Overview
The Trail Program’s mission is to develop a 100-mile trail 
network comprised of 32 individual trail systems as 
defined by the Greenprint and consistent with the Mayor 
and City Council’s Green Vision.   

This is the sixth annual report that serves to update 
residents, Mayor and City Council, and other 
stakeholders on progress made over the past 12 months.  

The City reached an important milestone this year, with 
over half of the planned trail network open to the public. 
A combination of paved and unpaved (interim) trails 
offer 51.43 miles for recreation and commuting.  

Readers of this report will note that many of the on-going 
projects result in master plans and construction 
documents.  These projects do not provide immediate 
public access but place the City in an excellent position to 
competitively pursue grants that can lead to construction 
and opening of additional trails.  

Program Updates 
Awards and Recognition

The Program’s web site was honored by the California 
Trails and Greenways Conference in April.  The Award of 
Merit recognized the quality and quantity of trail 
information presented on the web site.   

The California Parks and Recreation Society honored San 
José with an Award of Excellence for development of the 
$2.5M Airport Parkway Under-Crossing project in 
collaboration with the Santa Clara Valley Water District 
and CH2M-Hill, Inc. 

San José maintained its bronze status with the League of 
American Bicyclists as a bicycle friendly city in part due 
to the large and growing trail network. 

Prevention Magazine, in partnership with Sterling’s Best 
Places and the American Podiatric Medical Association, 
declared San José the 19th best walking city in the 
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Identify
100% of projects have 
been identified in the 
City’s Greenprint or 
trail database  
22.64 miles awaiting 
further development

Study
83.32%of projects have 
been or are currently 
being studied to 
determine a feasible 
alignment. 
12.76 miles

Plan
72.35% of projects have 
been or are currently 
being master planned 
for future development. 
35.81 miles

Design
44.38% of projects have 
been or are currently 
being designed, 
resulting in 
construction 
documents. 
4.42 miles

Construct
44.38% of projects have 
been or are currently 
being constructed. 
0.98 miles

Open 
40.17% of projects are 
constructed and open to 
the public.  
51.43 miles 

33.87 (paved)
17.56 (interim) 
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country, reporting that it has the largest number of hiking 
and biking trails of any city reviewed. 

Access to recreation played a role in acknowledgement 
from several other publications. BestPlaces.net identified 
San José as the healthiest city in the nation. Men’s Health 
Magazine ranked San José as the 4th healthiest for men, 
while Women’s Health Magazine saw it as the 6th 
healthiest for women.  

In July MSNBC aired a report entitled, “Building a Bicycle 
Infrastructure.” The report stated, “With more Americans 
than ever before commuting to work by bicycle, cities 
from Boston to San José are aggressively investing in 
biking trails, lanes, and rental and parking facilities.”  

The San José Business Journal identified the Guadalupe 
River Park as one of the city’s Top 5 attractions.  

Two recent publications: “Best Easy Day Hikes – San José” 
and “Bay Area Bike Rides” highlighted several urban trail 
systems within San José.

San José’s trails are regularly 
featured in the San José Visitor’s 
Guide, available at the airport and 
area hotels.  

For more media stories about San 
José, visit the “In the News” link 
from the homepage.

Special Designations 

In May the Federal Department of 
the Interior designated San José’s 

Trail Network as part of the National Recreational Trail 
(NRT). The program seeks to celebrate and preserve the 
nation’s pathways.  The NRT designation is for 
continuous trail systems. San José’s core system is defined 
by Coyote Creek Trail, Highway 237 Bikeway, and 
Guadalupe River Trail. These linked north San José trails 
are interconnected.  As these trails are expanded and 
linked to other existing trails, City staff will coordinate 
with Department of Interior staff to expand the 
designation.  San José was one of 22 trail systems 
designated nationally. With NRT designation, San José 
gains greater recognition and access to additional grant 
funding opportunities. 

The U.S. Bicycle Route System seeks to emulate the 
National Highway System with a bicycle focus.  A west 
coast route (Route 95) has been generally defined. The 
intent is to include at least one trail in San José as part of 

the multi-state north/south route.  Trail Program staff 
hosted a community meeting in February about the Route 
System which is be developed in part by the Adventure 
Cycling Association. Staff will continue to coordinate with 
the Association and Caltrans as the alignment through 
California is defined. 

 Website Development

The program’s website continued to improve over the 
past year with some notable additions: 

• Video slideshows of most open trails and a network 
overview presentation
• Fact sheets pertaining to Trails & Transportation, Trail 
Design and Trails and the Silicon Valley Economy 
• New “Active Transportation” and “Education” pages
• Complete inventory of interpretive signage, both 
existing and planned, along the trail network
• Improved homepage layout and appearance  

•“Case Studies” about recent trail projects to serve as an 
educational resource on why and how trail projects can 
take so many years to develop
•A special page providing an on-exhibit of Bike Show, a 
collection of historical and artistic bicycles and 
memorabilia (actual exhibit occurred at City Hall) 
Trail Count 2008

Volunteers from the Friends of the Guadalupe River Park 
& Gardens, Silicon Valley Bicycle Coalition and the 
Almaden Cycling Touring Club joined with City of San 
José staff to conduct the second annual count of trail 
traffic along the Guadalupe River Trail.  This year’s count 
was expanded to include Los Gatos Creek Trail and 
Highway 87 Bikeway.  Two 12-hour counts were 
conducted on consecutive Wednesdays and included one 
Saturday count along Los 
Gatos Creek. 

Trail Count 2008 
documented that nearly 
1,000 people use the 
Guadalupe River trail 
system daily (an increase of 
7% over 2006), a dramatic 
86% jump in traffic near Coleman Road was documented 
largely due to completion of the Airport Parkway Under-
Crossing project, almost 1,500 people enjoy the Los Gatos 
Creek trail on Saturdays, and 58% of people report that 
they commute regularly to work.  
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The Trail Count Fact Sheet and detailed Summary Report 
have been sourced by the Rails to Trails Conservancy as a 
guide for other agencies to follow in documenting trail 
usage. 

See the “Reports” section of the website for a Fact Sheet 
and a detailed Event Report about this year’s count. 

Green Vision 

The City’s Green Vision sets forth ten goals that seek to 
make San José the epicenter of the clean technology 
economy.  Goal 10 aspires to 100 miles of interconnected 
trails by 2022.  This ambitious goal supports the 
aggressive pace of trail development presented in this and 
past annual reports. 

Guadalupe River Park - Trail Striping 

Over the years staff has received complaints about the 
circuitous trails within the Guadalupe River Park and the 
difficulty in finding the shortest route for commuting.  
Trail Count data reinforced this with survey findings.  

A centerline stripe was added along the 2.8 mile paved 
alignment through 
downtown.  Trail users now 
find a continuous indicator 
of the route, with 
directional arrows showing 
when it is necessary to cross 
a bridge.  

Call Boxes 

Five additional call boxes were added 
to existing trails.  All existing call boxes 
were converted from analog to digital 
signal over the past year.  

San José seeks to install call boxes at 1 
mile intervals as the trail network 
develops.  

Grant Writing 

Staff utilizes a Council-approved 
prioritization process to rank projects 
and align them with grant funding opportunities. This 
approach ensures that the existing trail systems continue 
to expand in a logical manner and that the City targets 
grant applications in the most strategic manner. Over the 
past year, staff prepared six grant applications. As of June, 
$1.377M has been secured, with $3,400,000 pending 
release of State funding.   

Project Grant / 
Amount

Status

Lower Guadalupe River 
Trail 

CMAQ / 
$1.377M

Awarded 

Guadalupe Creek 
(Almaden Exp to Meridian 
Avenue)

Prop 84 / 
$900K 

Pending 

Guadalupe Creek 
(Almaden Exp to Meridian 
Avenue)

SCCOSA / 
$225K 

Pending 

Lower Guadalupe River 
Trail (101 to 880)

TE / $2.5M 
(Stimulus)

Pending 

Lower Guadalupe River 
Trail 

EEMP / 
$350K 

Not Awarded 

Highway 237 Bikeway EEMP / 
$350K 

Not Awarded 

Bridge Assessment 3

The trail network has 50 pedestrian bridges of varying 
age, design and condition.  Some bridges in Alum Rock 
Park date back to the late 1800’s. This year the program 
initiated an annual inspection of the structures by a 
licensed civil engineer.  This approach ensures that 
important maintenance or repair work is recognized, 
documented and acted upon.  The City modeled the 
inspection process after 
the method used by 
Caltrans and local 
agencies for all vehicular 
bridges.  No formal 
documentation or 
guidelines were available 
for pedestrian bridge 
inspections, so the City’s approach is now serving as a 
model for other agencies around the country to follow.  

Project Updates 
Albertson Parkway - Cresta 
Vista Drive to Curie Drive 

Construction got underway 
on October 3, 2008 along an 
under-developed utility 
corridor.  A substandard 
paved walkway and weeds 
are being removed and replaced by a new meandering 
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paved trail, small passive park, landscaping, storm water 
retention basins and interpretive and memorial signage.  
The project should be open very early in the 09/10 fiscal 
year (est. July 2009). 

Bay Trail Reach 9B - Alviso Slough, near Gold Street 

Design and environmental work is underway for a 540 
foot pedestrian bridge and three under-crossing 
structures. 

When funding for construction is secured, the future 
bridge and related improvements will link the Guadalupe 
River system to the Bay Trail and the County’s Alviso 
Marina with its related levee trails around the salt ponds.  
Project developed in partnership with the Santa Clara 
Valley Water District, with joint use of lands and technical 
assistance.  

Coyote Creek - Montague Expressway to Story Road 

A master plan for the 
remaining undeveloped 
reaches of trail is 
underway.  Portions of 
this trail system are either 
already open or have 
been master planned 
previously, but the 
current effort makes the 

entire 9 mile alignment eligible for future federal funding 
should it become available. The project will require at 
least one pedestrian bridge and as many as 11 under-
crossings.  Expanding the funding sources makes sense 
for this project, particularly considering the large scope of 
work required. Project developed in partnership with the 
Santa Clara Valley Water District, with joint use of lands 
and technical assistance. 

Coyote Creek - Tully Road to Los Lagos Golf Course 

Construction began in 
October and work should 
be complete for a July 2009 
opening of the trail.  

The project includes a 
gateway element along 
Tully Road to draw the 
attention of residents and 
encourage use of the trail system. The trail system will 
travel alongside the Tully Road Ball Fields and link to 
Stonegate Park where the Coyote Creek Trail system 
currently terminates. 

Guadalupe Creek - Meridian Avenue to Singletree Way 

After a protracted 
negotiation with PG&E, a 
recreational easement was 
secured from the utility.  In 
order to permit immediate 
public access, a portion of 
gravel trail was installed, 
along with some signage 
and new sidewalk near 

Singletree Way entry.  These modest improvements 
extend trail access along the creek and ponds to Almaden 
Expressway.  Project developed in partnership with the 
Santa Clara Valley Water District, with joint use of lands 
and technical assistance. 

Guadalupe River - Alviso to Highway 880 

Construction documents have been completed for 
development of a 6.4 mile paved trail linking downtown’s 
Guadalupe River Park to Alviso. The City is awaiting final 
environmental clearance from Caltrans and plans to bid 
and award a construction contract in fiscal year 2009/10 
(est. September 2009).  Construction work will commence 
at 880, and extend northward to Montague Expressway or 
perhaps to Tasman Drive, dependent upon the bidding 

environment.  The City 
Council has identified 
completion of 
construction as a high 
priority for future grant 
opportunities.   The 
project will incorporate a 
paved compass medallion 
at several entry points to 

not only offer a sense of direction, but also a sense of place 
and identity that will likely raise awareness of the 
recreational opportunity.  Project developed in 
partnership with the Santa Clara Valley Water District, 
with joint use of lands and technical assistance. 

Guadalupe River - Woz Way to Virginia Street 

Two grants were secured to address a funding shortfall; 
however, the State’s bond freeze made that funding 
unavailable.  As the fiscal year ends, the City has 
completed construction documents and an easement from 
Caltrans in order to proceed.  An effort is underway to 
identify supplemental funds to proceed with a summer 
2009 construction start.  Similar to the Lower Guadalupe 
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River Trail project, the 
new trail will have 
“compass” pavement 
designs at the roadway 
gateways. Project 
developed in 
partnership with the 
Santa Clara Valley Water 
District, with joint use of 

lands and technical assistance. 

Los Gatos Creek - San Carlos Street to Auzerais Avenue 

Paved trail improvements 
have been substantially 
completed by a private 
developer and fencing has 
been removed.  

Trail users travel along the 
riparian corridor while 
seeing remnants of the 
former Del Monte Cannery which now serve as gateways 
to the residential community.   Interpretive signage at 
Auzerais Avenue discusses the watershed, history of the 
Cannery, and history of the communities along the Los 
Gatos Creek trail system. 

Lower Silver Creek - Silverstone Place (Foxdale Drive to Ocala 
Avenue)

Construction documents have been completed and a 
recreational easement has 
been secured from PG&E.  
Bids have been recieved 
for construction of the 
trail.  Construction will 
commence during the 
summer of  2009. 
Improvements will result 
in a meandering trail, 
landscaping, seating areas and retention basins.  The 
landscaped area becomes part of a series of park spaces 
along the Lower Silver Creek Trail corridor that will 
someday link Thompson Creek to Coyote Creek.   

Lower Silver Creek / Thompson Creek - Aborn Road to Tully 
Avenue

An interim trail opened along the Creek in June 2008.  
Preparation of construction documents began in March 
2009 and will define paved trail improvements, with 
gateway elements and landscaping to offer shade along 
the sunny trail corridor.   Project developed in partnership 

Woz Way Trailhead Conceptual Plan
Guadalupe River Trail Reach 6

City of San Jose

January 29, 2009January 29, 200909002WozWayTrailhead.indd09002WozWayTrailhead.indd

0 4’ 8’ 16’

Existing street light Existing street light 
to remain, typ.to remain, typ.

Proposed parkway Proposed parkway 
landscapinglandscaping
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W O Z  W A Y

PARKING LOT DRIVEWA

PARKING LOT DRIVEWAYY

Existing trail sign to Existing trail sign to 
remainremain

Existing sidewalk to Existing sidewalk to 
remainremain

Existing tree to Existing tree to 
remain, typ.remain, typ.

Existing seatwall Existing seatwall 
to remainto remain

Integral colored Integral colored 
concrete, design concrete, design 
similar to Virginia similar to Virginia 

Street TrailheadStreet Trailhead

Guadalupe River TrailGuadalupe River Trail

Existing curb ramp Existing curb ramp 
to remianto remian

Stainless steel letters Stainless steel letters 
set into concreteset into concrete

Seatwall with variable Seatwall with variable 
heights to add visual heights to add visual 

interst and deter interst and deter 
skateboarders. Pilaster skateboarders. Pilaster 

located at each end.located at each end.

Note: Install score joints at all points as Note: Install score joints at all points as 
indicatedindicated

Remove existing Remove existing 
bollardsbollards

with the Santa Clara Valley Water District, with joint use 
of lands and technical 
assistance. 

Willow Glen Spur - Los Gatos 
Creek to Coyote Creek 

A focus group was formed 
to review opportunities and 
challenges with 
development of a trail 
system that could conceptually link Coyote Creek to Los 
Gatos Creek.  

The Focus Group’s information memorandum defines an 
approach for securing parcels for future trail 
development.  The memorandum will be posted on the 
trail system’s web page: www.sjparks.org/trails > Trails > 
Willow Glen Spur. 

Partners 
Development of trails can only occur through 
partnerships with agencies, community groups and 
hardworking individuals. Many of the projects in this 
report would not be possible without the support of: 

• City of San José City Council

• Santa Clara Valley Water District - Board of Directors and 
Staff 

• City of San José Departments and Offices
• Public Works
• Transportation 
• General Services 
• Environmental Services 
• Police
• City Attorney’s Office 
• Redevelopment Agency
• City Manager’s Budget Office 

• County of Santa Clara

• Santa Clara Valley Transportation Authority 

• State of California 

• Association of Bay Area Governments 

• San Francisco Bay Area Ridge Trail 

• Adopt-A-Trail Volunteers

• Park Managers 

• Friends of the Guadalupe River Park & Gardens 

• Silicon Valley Bicycle Coalition

• Many residents, bike groups and trail advocates who 
encourage and support expansion of the trail network.  

http://www.sjparks.org/trails
http://www.sjparks.org/trails
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San José’s Trail Program
Mission: Complete a 100-mile network of trail systems to 
enhance, strengthen and connect neighborhoods  

City of San José
Department of Parks, Recreation and 
Neighborhood Services 
200 East Santa Clara Street
9th Floor 
San José, CA 95113 


